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Statement of Ongoing Contractsasof 01/20/19

01/ 31/ 19
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- | MP- 8- 38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE WEST TO  MARI NA LANDSCAPE | NC. ARl NDUQUE RAY $1,508, 620 08/ 16/ 16 0%
- . ’ ’ [)
11- 263314 0.2 M LE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1, 400, 954  09/01/16 0%
STBG- 1 008- (108) E LANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $84 08/19/20
-0 ORANGE ~ CA 92705 (858) 467- 4084
(714) 939- 6600 PLANT EST
HEL4 SATI S
11- | MP- 8- 40. 4/ 45. 5 IN | MPER AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,362, 778 03/01/17 63%
11- 418514 FROM 0.5 M LE VEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $47,579,913  03/24/17 /0,
ACl M 0082- (109) E $969, 824 12/19/19
SEPARATI ON TO 0.6 M LE WEST OF | MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR ~ CA 91342 (760) 594- 2008
PAVEMVENT REHABI LI TATI ON (818) 362- 9200
HA22
11- | MP- 8- 83. 1/ 90 IN | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTIES, | NC. HERNANDEZ DANI EL $39, 819, 934 03/21/17 73%
i\a "\14138;4_(110) c OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARIONI BLVD $40, 22%’ zgg gg;gi; 1; 99%
OG LBY ROAD OVERCROSSI NG TO 0.7 M LE | MPERI AL, CA 92251 :
--0) SAN DI EGO CA 92126
VEST OF ROUTE 8/18 858) 536- 3100 (760) 355- 8666
PAVEMENT REHABI LI TATI ON (858) 536-
HA22
11- | MP- 86-20. 4/ 21. 8 IN | MPERI AL COUNTY I N AND NEAR HAZARD CONSTRUCTI ON COMPANY  CORTEZ, CARLOS $4,109, 351 04/23/18  100%
11- 2N0134 BRAW.EY AND WESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE 722 E. BARIONI BLVD $3;$$g;' %23 8?; %‘135 ig 90%
TO BRANDT ROAD AND FROM 0.2 M LE | MPERI AL, CA 92251 '
SOUTH OF B STREET TO MARTI N SAN DIEGO  CA 92121 (858) 688- 1423
M LL AND REPLACE W TH RUBBERI ZED (858) 587- 3600
11- | MP- 86-24. 7/ 65. 2 IN | MPERI AL COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF HERNANDEZ- DUARTE, $718, 718 04/19/18 93%
11-2m0014 LOCATI ONS CALI FORNI A, | NC DANI EL $764,450 05/03/18 9
' e $4.950 01/31/19  L00%
BRI DGE DECK METHACRYLATE, REPAIR 1310 W 23RD STREET 722 E BARIONI, BLVD ’
TEMPE AZ 85282 ':ZER;:;’ 8602692251
(602) 437-1711 (760) 355-
11-1 MP-111-1.2/8. 3 IN | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COVPANY, | NC. GARCI A TORRES, VI CENTE $18, 204, 341 03/ 22/ 18 59%
11-2N0104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE $11, 276,384 04/11/18 0
722 E BARIOND BLVD $1,035 217 06/14/19  02%

ROUTE 98 TO ROSS AVENUE AND ON ROUTE
98 FROM ROCKWOOD AVENUE TO 0. SYLMAR  CA 91342
RUBBERI ZED HOT M X ASPHALT (RHVA) (818) 362- 9200

| MPERI AL, CA 92251
(760) 355- 1350



Page 2
Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VARI QUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7,236,714 07/ 26/ 17 87%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $6§;§‘§é’§§{ 82; 22; 1; 90%
OVERHEAD S| GN REPLACEMENT SOUTH '
ORANGE CA 92865 v;:;A,ngAlgggm
(714) 974- 1190 (858) 688-
11-SD-5-.3/29.5 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMSPECI ALI ZED PAVEMENT MARKI NG, PANNU ARASHDEEP $5,590,391 03/23/18  100%
11- 2N0284 THE USA/ MEXI CO BORDER TO GENESEE I NC. 817 SWEETWATER ROAD $5, 455, 001 04/ 06/ 18 100%
AVENUE OVERCROSSI NG, 11095 SW I NDUSTRI AL WAY STE A SPRI NG VALLEY, CA 91977 %0 1%5 Zﬁ 12
REMOVE AND REPLACE ALL TRAFFI C .
TUALATIN OR 97062 (858) 688- 1433 SUSPENDED
(503) 885- 0420
11-SD-5-.3/5. 4 IN SAN DI EGO COUNTY AT VARI QUS PAL GENERAL ENG NEERI NG INC  PANNU, ARASHDEEP $2, 584,563 05/ 10/ 17 63%
11-410904 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $2,139,751  05/30/17 83%
ACST- X073- (121) E ROADS! DE SAFETY | MPROVENENTS SPRI NG VALLEY CA 91977 $0 03/29/19
--() SAN DIEGO CA 92131 (858) 688. 1433
(858) 860- 5300
HA22
11-SD-5-3.9/9. 2 IN SAN DI EGO COUNTY, | N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,897,254 12/ 02/ 16 88%
11-244004 CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7,579,186 12/21/16 97%
ACNH Ol 00- (634) E $0 03/25/19
VARI QUS LOCATIONS FROM 0.1 M LE SPRI NG VALLEY, CA 91977
-0 SOUTH OF CORONADO AVENUE OV SQIS\ISD'SES)SH():S 92126 (858) 688- 1473
I NSTALL NORTHBOUND RAMP METERS AND  (858) 536
HB4N
11-SD-5-20.3/21. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 76%
11-002714 0.3 MLE SOUTH OF FIESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $741,088 11/12/15 88%
STF;'OOS -(631)E OVERCROSSI NG TO 0.5 MLE NORTH OF 7726 N. FIRST STREET, #137  SAN DI EGO, CA 92111 $3,600 12/11/19
T TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M TI GATI ON. FRESNO,  CA 93720
HB4N (559) 322- 2041
11- SD-5-29. 1/ 30. 5 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 698, 112  12/18/ 14 75%
11- 0223U4 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOWS DRI VE $65, 838,927 01/12/15 0
NHPI - 0051- ( 625) E 2863 CARMEL VALLEY $170 129 06/27/19  100%

LUB2- 11 1- (9E)

--0)
HE11

State of California Department of Transportation

OVERCROSSI NG TO SORRENTO VI ADUCT
REPLACE BRI DGE/ RECONSTRUCT RAMPS

SAN MARCCS CA 92078
(760) 916- 9100

ROAD
DEL MAR CA 92014
(858) 720- 2112
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-29.5/72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $6, 645,531 03/ 23/ 18 99%
11-2No294 GENESEE AVENUE OVERCRCSSI NG TO THE 638 W SOUTHERN AVE 2863 CARMEL VALLEY $4, 339, 639 04; 095 18 65%
SAN DI EGOY ORANGE COUNTY LI NE. ROAD $232,534  02/28/19
REMOVE AND REPLACE ALL TRAFFI C ORANGE ~ CA 92865
DEL MAR, CA 92014
(714) 974- 1190 "
(858) 688- 1376
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $811, 864 07/21/15 95%
11- 282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $805,249 08/04/15 94%
STPI - 005 -(630)E $1,757 04/ 05/ 19
ROAD UNDERCRGOSSI NG SAN DI EGO CA 92121 SAN DI EGO, CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11-SD-5-37.4/46.5 IN SAN DI EGO COUNTY AT VARI QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $247, 280,086 12/ 22/ 16 52%
(1]%/-[3%123&(73‘21—(113)1 LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $1gg, ?Ssla' 22‘21 %5 %g; %Z 580
V051 6. (6 0.5 MLE SOUTH OF PALOMAR Al RPORT 1770 LA COSTA MEADOWS DR DEL MAR CA 92014 199
(6) RD. SAN MA CA 92078 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY CCS
HB5 (951) 232- 3522
11- SD-5-38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $88, 807,088 11/21/17 30%
11- 2E1504 H GHMAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $$y %? ‘éig (1)% g%j % 54%
BEACH AND ENCI NI TAS AT VARI OUS 1770 LA COSTA MEADOWS DR CARDI FF, CA 92007 A
LOCATI ONS (858) 220- 3986
RETORE THE SAN ELI JO LAGOON, SAN MARCCS, - CA 92078
(951) 232- 3522
11-SD-5-38.4/47.3 IN SAN DI EGO COUNTY I N ENCI NI TAS AND FLATI RON- SKANSKA- STACY AND  PAK, YONG $224, 000,000 10/ 29/ 18 3%
11-2T2184 CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JO NT VENTURE 3089 MANCHESTER AVE $8, 048,255 10/ 29/18 4%
62(1)1' 130 -C ) TO 0.3 M LE NORTH OF PALOVAR Al RPORT 1770 LA COSTA MEADOAS DR CARDI FE, CA 92007 $1,499,173 08/ 24/22
o ROAD OVERCROSSI NG (858) 688- 1481
CONSTRUCT HOV LANES, | TS ELEMENTS, SAN MARCOS,  CA 92078
(760) 916- 9100
11- SD-5-39. 4/ 40. 9 I'N SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C. ALEKSANDAR $5, 335,000 03/09/ 18 72%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $2, gg?' 223 82; ?g; ig 50%

DRI VE TO SANTA FE DRI VE
CMEC - CONSTRUCT CLASS 1 Bl KE PATH,

1770 LA COSTA MEADOWS DRI VE

SAN MARCOS CA 92078
(760) 916- 9100

AVE. , BLD B
CARDI FF, CA 92007
(858) 688- 1385
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-51.2/51.5 I'N SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON GHAZI ALAM  SULTAN $2,692,103 08/01/18 9%
11-424404 LOCATI ONS. 6465 MARI NDUSTRY DRI VE 817 SWEETWATER ROAD $393,999  09/06/18 15%
HSNH- X073- (131) E H GH FRI CTI ON SURFACE TREATNVENT SPRING VALLEY CA 91977 $127,556 04/ 30/ 19
--0) SAN DI EGO CA 92121 (619) 602 0333
(858) 587- 3600 SUSPENDED
11-SD-8-.3/1.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — FARVER BRANDON $8, 633,647 11/02/17 44%
11- 414804 5,344,328 11/28/17
ove 008 (320 E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $ Pt R BB 61%
UNDERCROSSI NG TO 0.5 M LE WEST OF SUl TE 206 '
-0 HOTEL CI RCLE DRI VE UNDE SAN DI EGO - CA 92121 SAN DI EGO, CA 92105
HB1 SAFETY | MPROVEMENT WESTBOUND | -8 (858) 587- 3600 (858) 688- 1375
11- SD-8-9. 0/ 15. 3 I'N SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEEST, | NC. W LLI AVBON, JOHN $16, 804, 145 10/ 31/ 17 43%
i\é ;‘/{38(7)8;1_ 423) E VEST OF LAKE MJURRAY BOULEVARD 1770 LA COSTA MEADOAS DRIVE 1463 BROADWAY $15é2?421' 421‘2“71 (1)5 ig; %(7) 91%
(323) OVERCROSSI NG | N SAN DI EGO TO  JOHNSON EL CAJON, CA 92021 '
-0 AVENUE UNDERCROSSI NG | N EL C SAN MARCOS ~ CA 92078 858) 688- 1580
(760) 916- 9100 (858)
PAVEMENT REHABI LI TATI ON
HA22
11- SD-8-19.8/20. 1 IN SAN DI EGO COUNTY AT VARI QUS PAL GENERAL ENGI NEERI NG INC  GHAZI ALAM SULTAN $2,507,440 05/17/18 31%
11-405804 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $268,667 06/25/18 11%
ACNH X073- (129) E UPGRADE PEDESTRI AN RAVPS SPRING VALLEY. CA 91977 $0 08/30/19
--0) SAN DI EGO CA 92131 619) 602. 0333
(858) 860- 5300 (619) 602- SUSPENDED
HB71
11-SD-8-/18. 4 I'N SAN DI EGO COUNTY AT VARI OUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI MD $10, 181, 600 12/ 22/ 17 65%
LR e Lomas 0 GEEMLLE R0 2063 CRMEL VAL R I o
(125) OVERHEAD S| GN REPLACEMENT NORTH ROAD :
--0) LI VERMORE CA 94550 DEL MAR CA 92014
(925) 245- 1300 '
(858) 688- 1384
11-SD-15-8.4/8. 4 I'N SAN DI EGO COUNTY ON VARI OUS ROUTES PETERSON- CHASE GENERAL $2, 818,205 11/07/18 0%
11-420804 AT VARI QUS LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, | NC. $0  11/30/18 0%
BLNH X073- (134) E $0

--0

State of California Department of Transportation

REPLACE EXI STI NG PANELS ON

IRVINE CA 92606
(949) 252- 0441

16351 CONSTRUCTI ON Cl RCLE VES
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-15-10. 9/ 19. 5 I'N SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON ART, PANNU $5, 573,570 09/ 26/ 18 0%
11-2No144 LOCATI ONS. 6465 MARI NDUSTRY DRI VE $0  10/22/18 0%
PCC SLAB REPLACEMENT $0
SAN DIEGO CA 92121
(858) 587- 3600
11-SD-52-3.8/5. 1 IN SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON GENEL, GENARO $11,589, 913 10/18/18 1%
11-419504 LOCATI ONS 6465 MARI NDUSTRY DRI VE $78,096 11/08/18
2863 CARMVEL VALLEY RD 1%
BLNH X073- (133) E PAVEMENT REHABI LI TATI ON CEL VAR CA 92014 $78,096 01/10/20
--0) ) SAN DI EGO CA 92121 858 72’0 113
(858) 200- 3660 (858) 720-
HA22
11-SD-52-3.9/6. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON ARI NDUQUE, RAY $1,087,950 04/20/18  100%
11- 292804 ROUTE 805/ 52 SEPARATI ON TO ROUTE 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $920,077 05/18/18 85%
ACNH- P052- (018) E $8,465 01/23/19
163/ 52 SEPARATI ON. VS 62
-0 STORMMTER M Tl GATI ON - NEDI AN SAN DIEGO  CA 92121 SAN DI EGO, CA 92111 OV/ER RUN
(858) 587- 3600
(858) 467- 4084
11- SD-52-13.3/14. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON ARI NDUQUE, RAY $1, 103,510 07/09/18 43%
éﬁh&‘zﬁégg 019) E SANTEE FROM MAST BOULEVARD 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $375, 8;8 835 gg; ig 34%
- ) UNDERCROSSI NG TO M SSI ON GORGE ROAD SAN DI EGO, CA 92111
--() SAN DI EGO CA 92121
UNDERCROSSI NG 858) 200- 3660 (858) 688- 1511
CONSTRUCT MEDI AN BARRI ER (858) 200-
11- SD- 75-20. 2/ 22. 2 I'N SAN DI EGO COUNTY AT SAN DI EGO HVS CONSTRUCTI ON | NC TIONGCO, NI KKI $8, 541, 467 11/ 16/ 17 53%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $3, 156, 025 01/ 04/ 18 37%
ACNH- P0O75- (027) E 10 NORTH JUNCTI ON ROUTE 5 $1,041,726 10/18/19
--0) : VISTA CA 92081 SAN DI GO CA 92111
BRI DGE REHABI LI TATI ON - UPGRADE .
(760) 727- 9808 (858) 688- 3247
HA21
11- SD- 75-21. 0/ 21. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMABHE & SVOBODA, | NC. TI ONGCO, NI KKI $19,090,581 09/01/15  100%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAl RY LANE 7177 OPPORTUNI TY ROAD $18, 982,722 09/14/15 o
STPNH -( )P GLORI ETTA BOULEVARD SAN DI GO, CA 92111 $0 05/31/19
5044-E - () JORDAN MN 55352 ’

HA21

State of California Department of Transportation

PAINT STEEL SURFACES AND BUI LD
(952) 447- 6025

(858) 688- 1526
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, | RI ON JOSEPH $1, 450,000 06/01/ 18 76%
11- 257164 $294, 998 06/ 25/ 18
ON RTE 15 FROM .3 MLE S/O TO .3 MLEINC 7177 OPPORTUNI TY RD ' 15/ 20%
ST(P;' 6211- (136) E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 Di STRI BUTI ON WAY SAN DI EGO, CA 92111 $27,601  02/15/23
.4 MLE WO SO M (858) 467- 4086
SR- 76 EAST PLANT ESTABLI SHVENT VISTA  CA 92081
HB32 (760) 479- 4210
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL LABRADOR ALBERT $1, 468,817 11/17/17  100%
i(lz_s%?gcl)gg-(osl) c LOCATI ONS FROM GOMEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 4120 CARVEL VALLEY RD 2132’ g?% (1%21; %g; g 54%
LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VEES DEL MAR CA 92014 '
-0 BRI DGE RAI L UPGRADES CRVINE A 92606 (619) 954- 8575 OVER RUN
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 348,540 02/ 27/ 17 54%
11- 405704 0.3 MLE WEST OF TO 0.4 MLE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADWAY VAY $5, 350,921 04/ 12/ 17 97%
SSTG- S076- ( 030) VALLEY CENTER ROAD. ESOONDI DO, CA 92025 $265,211 12/18/19
-0 CONSTRUCT ROUNDABOUT AND REALI GN ESCONDI DO, CA 92025
(760) 204- 0974 (760) 639- 4430
HB1
11- SD- 79- 31. 3/ 31. 3 IN SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENGI NEERI NG INC  LABRADOR, ALBERT $1, 179,834 05/22/18 0%
11- 2N0024 SPRI NGS AT BUENA VI STA CREEK BRI DGE 10675 TREENA ST #103 871 N. BROADWAY $0 06/25/18 0%
AND AT SOVE CREEK BRI DGE. SAN DI EGO CA 92131 ESCONDI DO CA 92025 $0 03/29/19
REHABI LI TATE BRI DGE DECK. (858) 860- 5300 (760) 796- 4072
11- SD- 79-34. 2/ 36. 5 I N SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL MERCADO VI CTOR $1,398,902 01/08/18  100%
i\(lzzsiléggg-(ou) c SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY 2225’ ?g; 825 2;5 12 65%
AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VES ROAD '
0 UPGRADE BRI DGE RAILS & GUARDRAI L IRVINE CA 92606 DEL MAR, CA 92014 OVER RUN
HA21 (949) 252- 0441 (858) 720-2125
11- SD- 79-/ 20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $6, 552, 175 04/ 23/ 18 99%
i(lz_sﬂ\g(l)%-(ms) c FROM ROUTE 8/ 79 SEPARATI ON TO EAST 5860 EL CAM O REAL 1463 BROADWAY AVE $6, iﬁg' ‘Igf 82; %g; ig 94%
JUNCTI ON ROUTE 79/ 78 NEAR JULI AN. EL CAJON, CA 92021 !
-0 BONDED WEAR! NG COURSE OVERLAY CARLSBAD  CA 92008 (858) 688- 1551

(760) 444- 1032
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-94-5. 8/ 9. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  PETERSON- CHASE GENERAL W LLI AVSON, JOHN $2, 674,302 01/11/18 99%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $1, 686,920 02/09/18 63%
ACNH- P094- (065) E $74,187 06/ 30/ 19 0
0 LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON Cl RCLE VES EL CAJON, CA 92021 :
o OVERCROSSI NG (858) 688- 1580
UPGRADE BRI DGE RAI LS I RVINE  CA 92606
HA21 (949) 252- 0441
11-SD-94-7.2/10.5 IN SAN DI EGO COUNTY I N LEMON GROVE AT SPECTRUM CONSTRUCTI ON GROUP, PANNU, ARASHDEEP $3,224,313 08/ 06/ 18 18%
11- 411104 549,850 08/ 31/ 18
ACNH- X073- (130) E VARI QUS LOCATI ONS FROM 0.6 M LE VEST | NC. 817 SWEETWATER ROAD 2161 =38 06/ 25/ 20 17%
0 OF COLLECGE AVE. UC TO CAMPO ROAD ON- 32 EDELMNAN SPRI NG VALLEY , CA 91977 !
o RAMP UC. (858) 688- 1433
| MPROVE MAI NTENANCE WORKER SAFeTY | RVINE  CA 92618
HA28 (949) 299- 1400
11- SD- 94-29. 4/ 29. 7 IN SAN DI EGO COUNTY NEAR DULZURA FROMLB Cl VI L CONSTRUCTI ON, | NC. $2,372,451 11/21/18 0%
11-416604 0.3 MLE EAST OF GRANDE CREEK BRI DGE 324 EAST VALLEY PARKWAY $0 01/15/19 0%
HSNH- P094- ( 066) E $0 0
TO 0.1 MLE VEST OF MARRON VALLEY
--0) ROAD ESCONDI DO CA 92025
- REALI GN ROADWAY, CURVE | MPROVEMENT, (760)294-0974
11- SD- 94- 59. 6/ 60. 2 IN SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COVPANY W LLI AVSON, JOHN $4,248,420 09/07/ 16 95%
11- 295204 FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADWAY $4, 065,887 09/ 28/ 16 94%
HSST- BGPO- ( 406) $56, 675 03/ 05/ 19
KUMEYAAY ROAD. EL CAJON CA 92118
--0) CURVE REAL| GNVENT CARLSBAD CA 92008 658 688. 1580
(760) 444- 1032 (858) 688-
HB1
11- SD- 125-9. 8/ 12. 4 IN SAN DI EGO COUNTY | N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. LAMAN, MATTHEW $2, 942,286 08/ 07/ 17 54%
11- 292004 LEMON GROVE FROM PARADI SE VALLEY ROAD 621 S ANDREASEN DRI VE, SUTE 817 SWEETWATER ROAD $2,865,124 08/29/17 98%
ACNH P125- (019) E $9,191 12/31/19
o OVERCRGSSI NG TO 0.3 M LE NORTH OF ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
0 TROY STREET OVERCROSSI NG (858) 688- 1526
STORMAATER M TI GATI ON - MEDI AN (760) 489- 4328
11- SD-125-13. 8/13. 8 IN SAN DI EGO COUNTY I N LEMON GROVE  PETERSON- CHASE GENERAL FI GUEROA, RENE $1,504, 628 09/ 26/ 18 0%
éﬁlﬁ(}“%%-(mz) c AND LA MESA ON ROUTE 94 AT ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY AVENUE :g 11/08/18 0%
MASSACHUSETTS AVENUE UNDERCROSSI NG 16351 CONSTRUCTI ON CI RCLE VES E| CAJON, CA 92021
-0 AND ON ROUTE 125 AT PANORAMA UNDE (858) 688- 1551 SUSPENDED

IRVINE CA 92606
(949) 252- 0441

CONSTRUCT QUTER SEPARATI ON BARRI ER.
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 163- 2. 5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMWESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,072,108 01/17/18 40%
11-415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SU TE 817 SWEETWATER RD $6, 022, 751 02/09/18 85%
CSTG P163- (030) E $260,349 07/12/19
0 DI EGO R VER BRI DGE. ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
o ENHANCE STRI PI NG, LI GHTI NG, UPGRADE }
(760) 489- 4328 (619) 602- 0333
HA23
11-SD-163-4.1/4.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. ALSHEI KH JASON $31,518,564 06/16/17 40%
11-085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $13;$§§g' igg %; %g; % 44%
FRI ARS ROAD OVERCROSSI NG SAN MA CA 92078 SPRI NG VALLEY, CA 91977 !
REVI SE | NTERCHANGE/ W DEN OC AND XCOS .
(760) 916- 9100 (858) 688- 1473
HE11
11- SD- 805- . 3/ 4 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3,222,433 01/ 16/ 18 56%
L e Lnos G155 1A VUSTRY DRVE 1463 ooy mEas mal e
i CONSTRUCT MAI NTENANCE VEHI CLE :
-0 SAN DI EGO CA 92121 (E;E)g“éso;’ 1?2192021
(858) 587- 3600
HA28
11- SD- 805- 2. 9/ 10 I'N SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. FI GUEROA, RENE $5,399, 864 03/22/18  100%
11-2No074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMMERCI AL ST 1463 BROADWAY $4,342,923 04/09/18 81%
UC TOO0.3 M S OF L ST UC AND ON RTE EL CAJON, CA 92021 $180,610 01/31/19
ANAHEI M CA 92801
805 FROM PALM AVE O 714) 855- 4201 (858) 688- 1590 OVER RUN
REPAI R AND REPLACE SLAB (714) 855-
11- SD- 805- 4. 4/ 5.5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE Rl VAS, MANUEL $1, 225,406 12/17/ 14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $971, 471 01/09/ 15 0%
NAPLES STREET UNDERCRCSSI NG 7726 N. FIRST STREET, #137  STE 208 $2,437  10/21/20
LANDSCAPE M Tl GATI ON
FRESNG CA 93720 sggsusggqlogg 92105 PLANT EST
HA25 (559) 322- 2041 (858) 829- SATIS
11- SD-805-5.7/7. 8 IN SAN DI EGO COUNTY I N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. LAM TAl $12,531,735 05/25/18 25%
11- 272604 VARI OQUS LOCATI ONS FROM 0.2 M LE 320 GODDARD WAY, SUI TE 150 4001 EL CAJON BLVD, $2,103,301 06/19/18 17%
STPL- 6211- (121) NORTH OF NAPLES STREET UC TO BONI TA <UL TE 208 $73,018 02/08/21

--0

HB5

RD UC. PM ***5,7-7.8**
1-805 SOUTH SOUND WALLS

I RVINE CA 92618

(UNT 1) (949) 470- 0500

SAN DI EGO, CA 92105
(858) 829- 1020
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 805- 8. 4/ 8. 8 IN SAN DI EGO COUNTY I N CHULA VI STA  FLATI RON VEST, | NC. SEI D HODZI C $17, 252,294 12/13/18 0%
11-430184 AND NATI ONAL CI TY FROM 0.2 M LE 1770 LA COSTA MEADOMS DRI VE $0  01/09/19 0%
B1l M 805-(640)E SOUTH OF SWEETWATER RI VER BRI DGE TO $0
-0 ROUTE 805/ 54 SEPARATI ON SAN MARCOS  CA 92078
| - 805 SWEETWATER RI VER BRI DGE (909) 597-8413
11- SD-805-15. 7/ 17. 5 IN SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2,492,014 07/ 21/ 17 55%
11-410804 VAR OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SUI TE 1463 BROADWAY $2,447,811 08/15/17 95%
ACI M 805- (637)E OVERCROSSI NG TO ROUTE 805/ 8 $43,355 07/02/19
EL CAJON, CA 92021
--0) ESCONDI DO CA 92029
SEPARATI ON. 2601 489. 4328 (858) 688- 1551
ROADSI DE SAFETY | MPROVEMENT (760) 489-
11- SD- 805-24. 7/ 27. 6 I N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEID $867,462 02/01/18  100%
11-2T3304 0.3 M LE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUITE A 4001 EL CAJON BLVD. $7giv ‘5158 34215215 %2 80%
UNDERCROSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 92705 STE 208 '
M RA MESA BOULEVARD UN (714) 641- 4730 SAN DI EGO, CA 92108 OVER RUN
I NSTALL | RRI GATI ON AND LANDSCAPI NG (858) 688- 1429
11- SD- 805- 26. 8/ 27. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 97%
11-2T0414 CARROLL CANYON ROAD BRI DGE TO 0.2 | NCORPORATED 7177 OPPORTUNI TY ROAD $1;$£§' fig 8;; (1)25 ig 87%
M LE NORTH OF M RA MESA BOULEVARD 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 '
UNDERCROSSI NG HWY PLANTI (858) 467- 4084
HW PLANTI NG & LONG TERM PLANT FRESNO,  CA 93720
HB32 (559) 322- 2041
11- SD- 805- 27. 1/ 28. 9 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON VEST, | NC. LE VINE, GARY $5, 632,868 07/ 31/ 18 0%
11-419904 M RA MESA BLVD UC TO 0.4 MLE NORTH 1770 LA COSTA MEADOWS DRIVE 871 N. BROADVAY $21,175 08/31/18 0%
BL1l M 805-(638) E OF ROUTE 5/ 805 SEPARATI ON $0 10/09/19
--0) SAN MARCOS CA 92078 ESCONDI DO, CA 92025
PAVEMENT REHABI LI TATI ON .
(760) 916- 9100 (760) 796- 4070
HA22
Totals: Authorized Final Amt: $1, 016, 010, 874 Completed to Date: $509, 512,997  Work ThisMonth: $16, 291, 222

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1 MP-8-38.8/39.2 11- 263314
11-1MP-8-40.4/45.5 11- 418514
11-1MP-8-83.1/90 11- 418524
11-1MP-86-20.4/21.8 11- 2N0134
11-1 MP-86-24.7/65.2 11-2MD014
11-1WmP-111-1.2/8.3 11- 2N0104
11-SD-5-.3/72. 4 11- 419114
11-SD-5-3.9/9.2 11- 244004
11-SD-5-31.7/31. 7 11- 282304
11-SD-5-38.1/39.3 11- 2E1504
11- SD-5-39. 4/ 40.9 11- 273454
11-SD-5-.3/5.4 11- 410904
11-SD-5-.3/29.5 11- 2N0284
11-SD-5-20.3/21.4 11-002714
11-SD-5-29.1/30.5 11- 0223U4
11-SD-5-29.5/72. 4 11- 2N0294
11-SD-5-37.4/46.5 11-2T2174
11-SD-5-38.4/47.3 11- 272184
11-SD-5-51.2/51.5 11- 424404
11-SD-8-9.0/15.3 11- 408704
11-SD-8-.3/1.7 11- 414804

11-SD-8-19.8/20.1 11- 405804
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Cnty Rt Pm
11-SD-8-/18.4
11-SD-15-8.4/8. 4
11-SD-15-10.9/19.5
11-SD-52-3.8/5.1
11-SD-52-3.9/6.6
11-SD-52-13.3/14.8
11- SD- 75-20. 2/ 22. 2
11- SD- 75-21. 0/ 21.
11- SD- 76-22. 2/ 40
11- SD- 76- 32. 6/ 33.
11-SD 76-12. 1/ 17.
11- SD- 79- 31. 3/ 31.
11- SD- 79- 34. 2/ 36.
11-SD-79-/20.2
11-SD-94-5.8/9.3
11-SD-94-7.2/10.5
11-SD-94-29.4/29.7
11- SD- 94-59. 6/ 60. 2
11-SD-125-9.8/12. 4
11-SD-125-13.8/13.8
11-SD- 163-2.5/ 4
11-SD-163-4.1/4.9
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Statement of Ongoing Contracts - Index

Contract

11- 419104
11- 420804
11- 2N0144
11- 419504
11- 292804
11- 421204
11- 262204
11- 409304
11- 299104
11- 405704
11- 257164
11- 2N0024
11- 414304
11- 2N0184
11- 414404
11-411104
11- 416604
11- 295204
11- 292004
11- 418004
11- 415304
11- 085784
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-805-.3/4 11-411204 8
11- SD-805-2.9/ 10 11- 2N0074 8
11-SD-805-4.4/5.5 11- 272514 8
11-SD-805-5.7/7.8 11- 272604 8
11- SD-805-8.4/8.8 11- 430184 9
11- SD-805-15.7/17.5 11- 410804 9
11- SD-805-24. 7/ 27. 6 11- 273304 9
11- SD- 805- 26. 8/ 27. 3 11- 270414 9
11- SD- 805-27. 1/ 28.9 11- 419904 9

Statement of Ongoing Contracts - Federal Aid
11
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $136, 701, 304
FEDERAL Al D ( PRI MARY) $28, 875, 013
FEDERAL Al D ( SECONDARY) $36, 167, 792
STATE H GHWVAY $183, 775, 137

$630, 491, 628
$1, 016, 010, 874

Work Comp
$108, 985, 187
$17, 025, 850
$18, 384, 533
$104, 285, 263
$260, 832, 164
$509, 512, 997




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $5, 590, 391
$5, 590, 391

Work completed this Period:
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